

W05 Reflection

AI Use Declaration

Gemini assisted with completeness check and execution sequence review after I completed my preparation checklist. All logistics, team readiness assessments, and execution plans are based on my actual project preparation.

W05 Project: Final Preparation Checklist

Logistics Confirmed:

Our service trip was scheduled and completed from Friday to Monday during Week 2 (including Saturday, September 12th). Transportation from Quetzaltenango (Xela) to Guatemala City and back was fully arranged, and accommodations in the capital were successfully booked for our three-day stay.

Team Readiness:

All three team members (myself, my wife Brithany, and my aunt Aura) confirmed participation and executed their assigned roles. Brithany managed lodging and hospitality, Aura coordinated intercity and local transport, and I oversaw the overall budget and itinerary. To prevent potential traffic delays exiting Xela, we scheduled an early departure buffer.

Resources Secured:

All financial resources, meal budgets, travel passes, and per diem funds were calculated and secured prior to departure. We gathered local transportation receipts and fresh water bottles upon arrival in the capital.

Execution Plan:

- Friday Morning: Departed Xela for Guatemala City and checked into lodging (Led by Aura & Brithany).
- Friday Afternoon – Saturday (Sept 12): Facilitated temple visits, coordinated local transportation, and supported extended family activities (Led by Aura & Self).
- Sunday – Monday: Provided hospitality support, completed service activities, and conducted a team debrief before returning to Xela (Led by Brithany & Self).

Documentation Plan:

I took photo and video documentation throughout the trip and collected written reflections from team members to evaluate our 45 collective hours of service and preparation.